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SUBJECT CLOSURE OF RESOURCE CONSERVATION AND RECOVERY ACT (RCRA) UNIT NO. 45, 
ORIGINAL URANIUM CHIP ROASTER, IHSS 204 - DLS-006-92 

The Colorado Department of Health (CDH) has recently provided EG&G with clarification in which 
a specific Individual Hazardous Substance Site (IHSSJ may be closed on an accelerated schedule. 
The accelerated schedule as discussed in CDH's letter dated May 29, 1992 (attached) may be used 
to attempt to close RCRA Unit No. 45 (i.e., the Original Uranium Chip Roaster) prior to the 
regulatory deadline (Le., loss of interim status) of November 8, 1992. After November 8, 
1992, RCRA Interim Status will no longer be in effect and the use of the Original Uranium Chip 
Roaster may have to cease in order to comply with RCRA. 

The general process associated with implementation and completion of a RCRA closure plan and 
approximate time in working days required is presented below: 

1 ) Prepare/modify closure plan 53 days 
2 ) CDH review/comment resolution 31 days 
3 ) Public review and comment 21 days 
4 ) Finalize closure plan/regulatory approval 30 days 
5 ) Implement closure plan 200 days 
6 ) Obtain "Independent Certification" of RCRA closure plan 10 days, and 
7 ) CDH final review and approval of closure 21 days. 

In order to accelerate the RCRA closure of the Original Uranium Chip Roaster, an updated RCRA 
closure plan which represents current operations and conditions of RCRA Unit No. 45 must be 
submitted to CDH. Remediation Programs Division (RPD) can oversee the preparation of an 
updated closure plan; however, prior to initiation of the process described above, the appropriate 
funding must be obtained. RPD requested funding for implementation of the RCRA Interim Status 
closure plans from DOURFO on February 4, 1992. No response has been received from 
DOURFO regarding RPD's funding request for RCRA closures. Similarly, no funding is currently 
available for RPD to oversee closure plan updating, implementation and reporting requirements. 

Due to the lack of funding and the amount of time which would be necessary for closure of a RCRA 
Unit, closure of the Original Uranium Chip Roaster by November 8, 1992, is highly unlikely. 
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For example, the following items have completion times which are not controllable by EG&G: 

1 ) CDH closure plan review and comment time; 
2 ) Public review and comment time; 
3 ) Procurement subcontracting process time; 
4 ) Laboratory sample analysis turnaround time; 
5 ) CDH RCRA closure approval time; and 
6 ) DOVRFO funding allocation time. 

If you have questions regarding this correspondence please contact D. L. Schubbe on extension 
8709. 
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